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Site Description
The Pitney Court Station Site (Site) is located at 3052 Pitney Court, Chicago, Cook County,
Illinois, in a mixed residential, commercial, and industrial area. The site is approximately 4.8
acres and is bordered to the northwest by Archer Avenue, to the northeast by Pitney Court
and 31st Street, to the east by Benson Street, to the south by Chicago Plating Inc., a chrome
plating facility, and to the west by the South Fork of the South Branch of the Chicago River.

The Site is a former manufactured gas plant (MGP) that operated as an MGP facility from
approximately 1897 to 1921. The Universal Gas Company (Universal) began MGP
operations at the Site in 1897. Peoples Gas leased the facility from Universal in 1907 and
then purchased Universal in 1914. Production operations ceased at the Site in 1921, and the
facility was dismantled in 1938. Peoples Gas sold the property in 1952 and re-purchased it in
July 2005. Peoples Gas currently owns the Site which will be developed for residential use.

Numerous investigations were conducted by a number of parties from 1990 to 2000, with
Peoples Gas conducting investigations from approximately 2002 to 2006. Coal tar, staining,
and sheen were observed at depths below the water level in soil borings and test
pits. Arsenic, lead, benzene, ethylbenzene, toluene, and polynuclear aromatic hydrocarbons



(PAH) were detected at concentrations exceeding Illinois TACO Tier I screening levels in
soil samples. Volatile organic compounds (VOC), semivolatile organic compounds (SVOC),
metals, and cyanide were detected in groundwater samples at the site. Sediment samples
collected in the South Fork of the South Branch of the Chicago River contained PAHs and
other SVOCs, VOCs, PCBs, oil and grease, and metals; two of these sediment samples
contained oily sheens.

Remediation activities, consisting of excavation and disposal of contaminated soils, were
begun by Peoples Gas in September 2005 under the Illinois Environmental Protection
Agency (IEPA) Site Remediation Program. Remediation was suspended temporarily in
December 2005 and started up again in September 2006. The PRP contractor remediating
the Site is Bums & McDonnell Engineering Company, Inc. (BMcD) along with their
subcontractors.

Site activities by the potentially responsible party (PRP) include excavation to depths ranging
from approximately 3 feet to 17 feet below ground surface (bgs). Other site activities include
daily air monitoring, continuous 24-hour perimeter air monitoring and sampling,
confirmation soil sampling, and water disposal.

Prior to the U.S. EPA oversight at the Site, BMcD completed excavation of impacted
material in excavation in approximately 99 cells of 151 excavation cells (see BMcD map of
excavation areas under HdocumentsD on the OSC website). An Administrative Order on
Consent was signed by Peoples Gas in early June 2007 prompting the U.S. Environmental
Protection Agency (U.S. EPA) to begin PRP oversight activities at the Site.

On June 12, 2007, a kick-off meeting was held at the 22nd Street Site between U.S. EPA,
START, Peoples Gas, and BMcD, to discuss future oversight activities, documents required,
and logistics for transmitting data and documents. The meeting addressed three MGP sites
that U.S. EPA would be overseeing that are located within one mile of each other: 22nd
Street Station, Hough Place, and Pitney Court. Note that one START member is to cover
oversight of these three sites and will rotate to a different site each day. Both Hough Place
and Pitney Court remediations are expected to be completed by end of 2007, while the 22nd
Street Station Site remediation is expected to be completed by the end of 2008.

On June 18, 2007, U.S. EPA began PRP oversight activities at the three Peoples Gas MGP
sites: Hough Place Station, Pitney Court, and 22nd Street Station. The U.S. EPA Super-fund
Technical and Response Team (START) contractor is performing PRP oversight during the
removal activities at the sites. As part of the removal activities, START collects
confirmation samples of soil to confirm that the PRP cleanup objectives are being
met. Samples are being collected to identify the potential presence of the following site
contaminants of concern:

D BTEX;
D PAHs;
G Synthetic precipitation leaching procedure (SPLP) lead, chromium, and selenium
G 2-methynaphthalene and carbazole (SVOCs).



Cleanup objectives for the Pitney Court Station Site are IEPA TACO Tier I residential
standards for soil ingestion and inhalation.

Current Activities
During the reporting period, the PRP performed excavations in cells CF102, CF129 and
CF143 and conducted confirmation sampling at cells 103, 116 and 117 (see BMcD map of
excavation areas under HdocumentsD on the OSC website). Excavation was completed at
CF143.

A summary of the activities performed during the reporting period by BMcD at the Site are
as follows:

II Transported 143 loads to CID Landfill in Calumet City, Illinois
D Performed perimeter air sampling and air monitoring on a continuous basis (24-hour air
samples and air monitoring is conducted around the perimeter)
D Performed health and safety air monitoring during site activities
D Backfilled completed excavation cells
D Performed street sweeping and dust control activities
D Performed daily de-watering activities in excavation area, as needed
G Collected confirmation soil samples from the floor of CF103, CF116 and CF117
H Began excavation at CF129 and CF143

On July 9, 2007, START personnel collected 1 confirmation sample each of the floors of
CF116, CF117, and CF 103, along with BMcD. The samples were analyzed for BTEX and
SVOCs. In addition, CF117 was analyzed for SPLP metals. All results for CF116 and
CF103 came back below the PRP cleanup levels as stated in the Remedial Action Plan
(RAP). Results have not yet been received for CF117.

Planned Removal Actions
Planned removal actions at the Pitney Court Station Site are as follows:

H Excavate soil per the RAP
H Transport excavated soil to CID Landfill for disposal
H De-water excavation areas as needed
L] Transport water from excavation areas to disposal facility as needed
D Backfill completed excavation areas

Next Steps
The next steps to be carried out by the PRP are as follows:

H Complete excavation of cell CF129; including disposal of soil
I Begin excavation of other cells
H De-water excavation areas if required
I\ Transport water from excavation areas to disposal facility if required
H Continue 24-hour perimeter air monitoring and sampling



D Continue air monitoring in work zones
3 Collect confirmation samples of completed excavation cells, including CF143 and
CF129
D Backfill completed excavation cells with clean fill when confirmation results are
received

Key Issues
None.

Estimated Costs *

Budgeted
Total To

Date Remaining
%

Remaining

Extramural Costs ;

RST/START $50,000.00; $10,634.58 $39,365.42 78.73%:

Intramural Costs

Total Site Costs $50,000.00! $10,634.58 $39,365.42 78.73%!

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.net/PitneyCourt


